
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   1 of 25

Nebraska Department of Roads Date: 12.01.2015

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 03.11.2015

03.31.2015

04.20.2015

Date Let:

56TH STREET, SHADOW PINES - OLD CHENEY ROAD, LINCOLN

02.26.2015

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 04.20.2015

Date Project Completion:

Counties

LANCASTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13141  000 LCLC-5241(5)    GRAD CONC PAVE CULV
WATER SAN ELEC SIGN
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Nebraska Department of Roads Date: 12.01.2015

$6,920,492.49

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,192,769.61 $2,555,478.64 $637,290.97
Stockpiled Materials $61,044.82 $75,923.31 $-14,878.49

Gross Earnings $3,253,814.43 $2,631,401.95 $622,412.48
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,253,814.43 $2,631,401.95 $622,412.48

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $406.22 $406.22 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $406.22 $.00

Payment

$406.22

$3,254,220.65 $2,631,808.17 $622,412.48

$.00 $.00 $.00

46%

% Time Comp

% Dollar Comp

47%

$6,876,253.61

11.13.2015 11.24.2015

11.24.2015

Becker, Zach

Murillo, Ernest

Humphrey, Kris

Project Manager LPA Responsible Charge

State Representative

11.25.2015Rankin, Robert

District Engineer

Construction Engineer Controller

Halstead, Kerri 11.25.2015 11.30.2015Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      96,000.00 1.000 96,000.00

1.000 96,000.00

0.997 95,710.84

0.000 0.00

0001

LS  MOBILIZATION
0001 0038 

1000.00      667.00 7.000 4,669.00

7.000 4,669.00

3.000 2,001.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      44,770.00 1.000 44,770.00

1.000 44,770.00

1.000 44,770.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 142.000 4,260.00

142.000 4,260.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      9.00 47,299.000 425,691.00

47,299.000 425,691.00

22,778.150 205,003.36

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1030.02      10.00 4,062.000 40,620.00

4,062.000 40,620.00

4,062.000 40,620.00

0.000 0.00

0006

CY  EMBANKMENT FOR SURCHARGE
(ESTABLISHED QUANTITY)

0006 

1101.00      5.55 17,494.000 97,091.70

17,494.000 97,091.70

10,462.491 58,066.82

940.245 5,218.36

0007

SY  REMOVE PAVEMENT
0007 0039 

1101.25      6.05 594.000 3,593.70

594.000 3,593.70

151.000 913.55

0.000 0.00

0008

LF  SAWING PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      4.50 555.000 2,497.50

555.000 2,497.50

66.889 301.00

66.889 301.00

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      4.50 1,084.000 4,878.00

1,084.000 4,878.00

1,068.000 4,806.00

0.000 0.00

0010

SY  REMOVE WALK
0010 

1111.00      3.30 345.000 1,138.50

345.000 1,138.50

0.000 0.00

0.000 0.00

0011

LF  REMOVE FENCE
0011 

1114.10      10.00 280.000 2,800.00

280.000 2,800.00

0.000 0.00

0.000 0.00

0012

LF  REMOVE RETAINING WALL
0012 

1116.10      22.30 21.000 468.30

21.000 468.30

21.000 468.30

0.000 0.00

0013

EACHREMOVE POST
0013 

1122.01      6.70 228.000 1,527.60

228.000 1,527.60

241.445 1,617.68

0.000 0.00

0014

SY  REMOVE CONCRETE MEDIAN SURFACING
0014 

1136.03      222.00 1.000 222.00

1.000 222.00

0.000 0.00

0.000 0.00

0015

EACHREMOVE

POLE AND FOOTING

0015 

1600.00      50,000.00 1.000 50,000.00

1.000 50,000.00

1.000 50,000.00

0.000 0.00

0016

LS  MONITORING INSTRUMENTATION
0016 

1702.18      27.80 35.000 973.00

35.000 973.00

0.000 0.00

0.000 0.00

0017

LF  18" DRIVEWAY CULVERT PIPE, TYPE 3,4 OR 5
0017 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   3 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

2021.05      282.00 7.000 1,974.00

7.000 1,974.00

5.000 1,410.00

2.000 564.00

0018

EACHREMOVE AND RESET MAILBOX
0018 

3010.56      6.70 233.000 1,561.10

233.000 1,561.10

0.000 0.00

0.000 0.00

0019

LF  REMOVE & SALVAGE

RETAINING WALL

0019 

4035.00      111.00 2.000 222.00

2.000 222.00

1.000 111.00

1.000 111.00

0020

EACHREMOVE FLARED-END SECTION
0020 

4093.85      26.50 1,243.000 32,939.50

1,243.000 32,939.50

0.000 0.00

0.000 0.00

0021

SF  GRAVITY BLOCK  WALL
0021 

4095.15      13.10 255.000 3,340.50

255.000 3,340.50

0.000 0.00

0.000 0.00

0022

LF  COMPACTED EARTH LEVELING PAD
0022 

4102.09      1,111.00 8.600 9,554.60

8.600 9,554.60

0.000 0.00

0.000 0.00

0023

CY  CLASS 47B-3500 CONCRETE FOR RETAINING
WALL

0023 

4152.20      1.70 1,040.000 1,768.00

1,040.000 1,768.00

0.000 0.00

0.000 0.00

0024

LB  EPOXY COATED REINFORCING STEEL FOR
RETAINING WALL

0024 

4925.00      65.50 5,312.000 347,936.00

5,312.000 347,936.00

0.000 0.00

0.000 0.00

0025

SF  NOISE BARRIER
0025 

5899.50      33.40 666.000 22,244.40

666.000 22,244.40

0.000 0.00

0.000 0.00

0026

LF  PIPE RAILING

48"

0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6310.00      38.90 1,819.000 70,759.10

1,819.000 70,759.10

0.000 0.00

0.000 0.00

0027

SF  STEEL SHEET PILING
0027 

6602.35      38,870.00 1.000 38,870.00

1.000 38,870.00

0.000 0.00

0.000 0.00

0028

LS  SPECIAL SURFACE COATING
0028 

7130.85      71.60 278.000 19,904.80

278.000 19,904.80

0.000 0.00

0.000 0.00

0029

LF  VINYL FENCE

6'

0029 

7151.60      1,333.00 1.000 1,333.00

1.000 1,333.00

0.000 0.00

0.000 0.00

0030

EACHREMOVE AND RESET STEEL GATE
0030 

8024.50      36.00 183.000 6,588.00

183.000 6,588.00

0.000 0.00

0.000 0.00

0031

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0031 

L006.00      778.00 2.500 1,945.00

2.500 1,945.00

1.000 778.00

0.000 0.00

0032

ACRECOVER CROP SEEDING
0032 

L019.13      1.60 980.000 1,568.00

980.000 1,568.00

1,345.000 2,152.00

0.000 0.00

0033

SY  EROSION CONTROL, CLASS 1D
0033 

L022.11      3.20 3,452.000 11,046.40

3,452.000 11,046.40

1,072.000 3,430.40

0.000 0.00

0034

LF  FABRIC SILT FENCE-LOW POROSITY
0034 

L022.12      4.50 117.000 526.50

117.000 526.50

0.000 0.00

0.000 0.00

0035

LF  FABRIC SILT FENCE-HIGH POROSITY
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.82      5.00 300.000 1,500.00

300.000 1,500.00

0.000 0.00

0.000 0.00

0036

LF  SILT CHECK, TYPE 2-LOW
0036 

L022.83      7.80 42.000 327.60

42.000 327.60

0.000 0.00

0.000 0.00

0037

LF  SILT CHECK, TYPE 2-HIGH
0037 

Contracted 1,357,108.80

Current 1,357,108.80

In place 512,159.95

This Estimate 6,194.36

GROUP 1 GRADING

GROUP 1B MSE WALL

0030.10      2,100.00 1.000 2,100.00

1.000 2,100.00

1.000 2,100.00

0.000 0.00

0042

LS  MOBILIZATION
0044 

4054.65      1.10 1.000 1.10

1.000 1.10

0.000 0.00

0.000 0.00

0043

LS  TEMPORARY SHORING
0045 

4093.85      29.80 3,582.000 106,743.60

3,582.000 106,743.60

4,154.408 123,801.36

0.000 0.00

0044

SF  GRAVITY BLOCK  WALL
0046 

4095.15      15.50 281.000 4,355.50

281.000 4,355.50

223.000 3,456.50

0.000 0.00

0045

LF  COMPACTED EARTH LEVELING PAD
0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8024.50      25.00 1,225.000 30,625.00

1,225.000 30,625.00

918.750 22,968.75

0.000 0.00

0046

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0048 

Contracted 143,825.20

Current 143,825.20

In place 152,326.61

This Estimate 0.00

GROUP 1B MSE WALL

GROUP 3 CONCRETE PAVEMENT

0002.88      130.00 9.000 1,170.00

9.000 1,170.00

0.000 0.00

0.000 0.00

0047

EACHGROUND SLEEVE
0049 

0030.30      299,000.00 1.000 299,000.00

1.000 299,000.00

0.877 262,239.80

0.000 0.00

0048

LS  MOBILIZATION
0050 0095 

1017.15      270.00 1.000 270.00

1.000 270.00

0.000 0.00

0.000 0.00

0049

EACHSURVEY MONUMENT AND BOX
0051 

2010.03      36.60 70.000 2,562.00

70.000 2,562.00

0.000 0.00

0.000 0.00

0050

TON CRUSHED ROCK SURFACE COURSE
0052 

2021.00      185.00 7.000 1,295.00

7.000 1,295.00

0.000 0.00

0.000 0.00

0051

EACHMAILBOX POST
0053 

3008.05      7.80 77.000 600.60

77.000 600.60

0.000 0.00

0.000 0.00

0052

EACHTIE BARS
0054 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3013.15      44.70 266.000 11,890.20

266.000 11,890.20

0.000 0.00

0.000 0.00

0053

LF  CONCRETE CLASS 47B-3500 BARRIER CURB
0055 

3016.22      44.30 2,591.000 114,781.30

2,591.000 114,781.30

0.000 0.00

0.000 0.00

0054

SY  CONCRETE CLASS 47B-3500 SIDEWALKS
0056 

3016.39      22.60 217.000 4,904.20

217.000 4,904.20

0.000 0.00

0.000 0.00

0055

SF  DETECTABLE WARNING PANEL
0057 

3016.65      44.70 2,319.000 103,659.30

2,319.000 103,659.30

0.000 0.00

0.000 0.00

0056

SY  5" CONCRETE CLASS 47B-3500 BIKEWAY
0058 

3016.71      75.30 340.000 25,602.00

340.000 25,602.00

0.000 0.00

0.000 0.00

0057

SY  6" CONCRETE CLASS 47B-3500 BIKEWAY
0059 

3017.39      62.80 1,587.000 99,663.60

1,587.000 99,663.60

0.000 0.00

0.000 0.00

0058

SY  CONCRETE CLASS 47B-3000 MEDIAN
SURFACING

0060 

3020.24      58.00 492.000 28,536.00

492.000 28,536.00

0.000 0.00

0.000 0.00

0059

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0061 

3020.37      66.50 50.000 3,325.00

50.000 3,325.00

0.000 0.00

0.000 0.00

0060

SY  CONCRETE CLASS 47B-HE-3500 6" DRIVEWAY
0062 

3075.12      46.20 783.000 36,174.60

783.000 36,174.60

0.000 0.00

0.000 0.00

0061

SY  6" CONCRETE PAVEMENT, CLASS 47B-3500
0063 0096 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3075.15      50.80 167.000 8,483.60

167.000 8,483.60

0.000 0.00

0.000 0.00

0062

SY  6" CONCRETE PAVEMENT, CLASS 47B-HE-3500
0064 

3075.42      44.00 4,432.000 195,008.00

4,432.000 195,008.00

129.556 5,700.46

0.000 0.00

0063

SY  9" CONCRETE PAVEMENT, CLASS 47B-3500
0065 

3075.46      50.70 19,058.000 966,240.60

19,058.000 966,240.60

8,261.576 418,861.90

5,723.354 290,174.05

0064

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-3500

0066 

3091.19      53.40 1,404.000 74,973.60

1,404.000 74,973.60

0.000 0.00

0.000 0.00

0065

SY  9" CONCRETE PAVEMENT, CLASS 47B-HE-3500
0067 

3091.25      60.50 924.000 55,902.00

924.000 55,902.00

0.000 0.00

0.000 0.00

0066

SY  9" DOWELED CONCRETE PAVEMENT, CLASS
47B-HE-3500

0068 

4015.00      380.00 12.000 4,560.00

12.000 4,560.00

4.000 1,520.00

4.000 1,520.00

0067

EACHADJUST MANHOLE TO GRADE
0069 

4029.10      2,600.00 2.000 5,200.00

2.000 5,200.00

0.000 0.00

0.000 0.00

0068

EACHGRATE INLET

(PLASTIC)

0070 

4764.06      53.00 8.000 424.00

8.000 424.00

0.000 0.00

0.000 0.00

0069

LF  6" NONPERFORATED P.V.C. PIPE UNDERDRAIN
0071 

4764.56      52.00 185.000 9,620.00

185.000 9,620.00

0.000 0.00

0.000 0.00

0070

LF  6" PERFORATED P.V.C. PIPE UNDERDRAIN
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4803.12      59.50 31.000 1,844.50

31.000 1,844.50

0.000 0.00

0.000 0.00

0071

LF  12" P.V.C. PIPE
0073 

4900.24      195.00 3.000 585.00

3.000 585.00

0.000 0.00

0.000 0.00

0072

EACHAREA INLET SEDIMENT FILTER
0074 

4900.25      100.00 31.000 3,100.00

31.000 3,100.00

5.000 500.00

0.000 0.00

0073

EACHCURB INLET SEDIMENT FILTER
0075 

7515.04      3.10 3,976.250 12,326.38

3,976.250 12,326.38

0.000 0.00

0.000 0.00

0074

LF  4" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0076 

7515.08      10.80 476.000 5,140.80

476.000 5,140.80

0.000 0.00

0.000 0.00

0075

LF  8" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0077 

7515.12      13.90 66.000 917.40

66.000 917.40

0.000 0.00

0.000 0.00

0076

LF  12" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0078 

7515.24      27.80 72.000 2,001.60

72.000 2,001.60

0.000 0.00

0.000 0.00

0077

LF  24" WHITE POLYUREA PAVEMENT MARKING,
GROOVED

0079 

7519.05      1,390.00 3.000 4,170.00

3.000 4,170.00

0.000 0.00

0.000 0.00

0078

EACHRAILROAD CROSSING SYMBOL, WET
REFLECTIVE PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

0080 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8091.00      56.60 370.000 20,942.00

370.000 20,942.00

0.000 0.00

0.000 0.00

0079

CY  GRANULAR BACKFILL
0081 

9009.75      50.70 5,338.000 270,636.60

5,338.000 270,636.60

3,867.267 196,070.44

0.000 0.00

0080

SY  TEMPORARY SURFACING

6"

0082 

9034.00      3.60 542.000 1,951.20

542.000 1,951.20

0.000 0.00

0.000 0.00

0081

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0083 

9111.00      33.00 100.000 3,300.00

100.000 3,300.00

0.000 0.00

0.000 0.00

0082

MGALWATER
0084 

9170.00      250.00 72.882 18,220.50

72.882 18,220.50

0.000 0.00

0.000 0.00

0083

STA EARTH SHOULDER CONSTRUCTION
0085 

9170.50      1,800.00 17.050 30,690.00

17.050 30,690.00

0.000 0.00

0.000 0.00

0084

STA MEDIAN CONSTRUCTION
0086 

9173.20      3.50 26,644.000 93,254.00

26,644.000 93,254.00

12,230.021 42,805.07

8,333.354 29,166.74

0085

SY  SUBGRADE PREPARATION
0087 

L001.03      1,670.00 2.500 4,175.00

2.500 4,175.00

0.384 641.28

0.000 0.00

0086

ACRESEEDING, TYPE C
0088 

L010.00      6.40 2,569.000 16,441.60

2,569.000 16,441.60

0.000 0.00

0.000 0.00

0087

SY  SODDING
0089 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L010.15      8.90 5,915.000 52,643.50

5,915.000 52,643.50

0.000 0.00

0.000 0.00

0088

SY  BUFFALO GRASS SODDING
0090 

L030.80      61.10 236.000 14,419.60

236.000 14,419.60

0.000 0.00

0.000 0.00

0089

CY  COMPOST
0091 

L032.80      3,111.00 4.000 12,444.00

4.000 12,444.00

0.000 0.00

0.000 0.00

0090

TON HYDROMULCH
0092 

W600.00      215.00 5.000 1,075.00

5.000 1,075.00

0.000 0.00

0.000 0.00

0091

EACHADJUST STOP BOX TO GRADE
0093 

W600.03      215.00 9.000 1,935.00

9.000 1,935.00

0.000 0.00

0.000 0.00

0092

EACHADJUST VALVE BOX TO GRADE
0094 

Contracted 2,626,059.28

Current 2,626,059.28

In place 928,338.95

This Estimate 320,860.79

GROUP 3 CONCRETE PAVEMENT

GROUP 4 CULVERTS

0030.40      11,200.00 1.000 11,200.00

1.000 11,200.00

1.000 11,200.00

0.000 0.00

0093

LS  MOBILIZATION
0097 

1117.00      556.00 2.000 1,112.00

2.000 1,112.00

1.000 556.00

1.000 556.00

0094

EACHREMOVE MANHOLE
0098 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   7 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1119.00      333.00 7.000 2,331.00

7.000 2,331.00

5.000 1,665.00

3.000 999.00

0095

EACHREMOVE INLET
0099 

4011.14      2,822.00 31.000 87,482.00

31.000 87,482.00

20.000 56,440.00

15.000 42,330.00

0096

EACHCURB INLET
0100 

4016.00      3,268.00 1.000 3,268.00

1.000 3,268.00

0.000 0.00

0.000 0.00

0097

EACHMANHOLE

AT STATION 102+50.00 RT.

0101 

4016.01      5,601.00 1.000 5,601.00

1.000 5,601.00

1.000 5,601.00

0.000 0.00

0098

EACHMANHOLE

AT STATION 111+65.00

0102 

4016.02      5,268.00 1.000 5,268.00

1.000 5,268.00

1.000 5,268.00

0.000 0.00

0099

EACHMANHOLE

AT STATION 115+85.00

0103 

4016.03      3,268.00 1.000 3,268.00

1.000 3,268.00

1.000 3,268.00

1.000 3,268.00

0100

EACHMANHOLE

AT STATION 115+81.30 LT.

0104 

4016.04      7,601.00 1.000 7,601.00

1.000 7,601.00

0.000 0.00

0.000 0.00

0101

EACHMANHOLE

AT STATION 120+50.00

0105 

4016.05      3,268.00 1.000 3,268.00

1.000 3,268.00

0.000 0.00

0.000 0.00

0102

EACHMANHOLE

AT STATION 122+75.00 LT.

0106 

4016.06      3,268.00 1.000 3,268.00

1.000 3,268.00

1.000 3,268.00

0.000 0.00

0103

EACHMANHOLE

AT STATION 134+77.30 RT.

0107 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   8 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4029.10      2,221.00 3.000 6,663.00

3.000 6,663.00

1.000 2,221.00

0.000 0.00

0104

EACHGRATE INLET
0108 

4035.00      600.00 8.000 4,800.00

8.000 4,800.00

6.000 3,600.00

4.000 2,400.00

0105

EACHREMOVE FLARED-END SECTION
0109 

4043.50      11.10 607.000 6,737.70

607.000 6,737.70

581.000 6,449.10

484.000 5,372.40

0106

LF  REMOVE SEWER PIPE
0110 

4045.00      4,444.00 1.000 4,444.00

1.000 4,444.00

0.500 2,222.00

0.500 2,222.00

0107

EACHREMOVE STRUCTURE

AT STA. 111+07.10

0111 

4050.01      5.60 52.000 291.20

52.000 291.20

0.000 0.00

0.000 0.00

0108

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0112 

4107.07      445.00 1.760 783.20

1.760 783.20

1.010 449.45

0.000 0.00

0109

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0113 

4157.00      2.20 135.000 297.00

135.000 297.00

58.000 127.60

0.000 0.00

0110

LB  REINFORCING STEEL FOR COLLARS
0114 

4230.36      467.00 1.000 467.00

1.000 467.00

1.000 467.00

1.000 467.00

0111

EACHBAR GRATE FOR 36" CONCRETE FLARED-END
SECTION

0115 

4230.42      650.00 1.000 650.00

1.000 650.00

1.000 650.00

1.000 650.00

0112

EACHBAR GRATE FOR 42" CONCRETE FLARED-END
SECTION

0116 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   8 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4460.36      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0113

EACH36" CONCRETE FLARED-END SECTION
0117 

4460.42      2,222.00 1.000 2,222.00

1.000 2,222.00

1.000 2,222.00

1.000 2,222.00

0114

EACH42" CONCRETE FLARED-END SECTION
0118 

P702.15      48.90 1,359.000 66,455.10

1,359.000 66,455.10

878.000 42,934.20

399.000 19,511.10

0115

LF  15" STORM SEWER PIPE, TYPE 1
0119 

P702.18      55.60 1,882.000 104,639.20

1,882.000 104,639.20

762.000 42,367.20

397.000 22,073.20

0116

LF  18" STORM SEWER PIPE, TYPE 1
0120 

P702.24      66.60 419.000 27,905.40

419.000 27,905.40

380.000 25,308.00

102.000 6,793.20

0117

LF  24" STORM SEWER PIPE, TYPE 1
0121 

P702.36      114.50 120.000 13,740.00

120.000 13,740.00

120.000 13,740.00

0.000 0.00

0118

LF  36" STORM SEWER PIPE, TYPE 1
0122 

P702.42      139.00 811.000 112,729.00

811.000 112,729.00

772.000 107,308.00

85.000 11,815.00

0119

LF  42" STORM SEWER PIPE, TYPE 1
0123 

P708.07      42.20 434.000 18,314.80

434.000 18,314.80

0.000 0.00

0.000 0.00

0120

LF  6" STORM SEWER PIPE, TYPE 6, 7 OR 8
0124 

Contracted 506,805.60

Current 506,805.60

In place 339,331.55

This Estimate 120,678.90

GROUP 4 CULVERTS



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   9 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STATION 119+17.70 QUAD 14' X 14 ' X 151' 

0030.40      27,000.00 1.000 27,000.00

1.000 27,000.00

1.000 27,000.00

0.000 0.00

0121

LS  MOBILIZATION
0125 

4042.80      8,350.00 1.000 8,350.00

1.000 8,350.00

0.000 0.00

0.000 0.00

0122

EACHSKYLIGHT
0126 

4051.01      13.90 6,514.000 90,544.60

6,514.000 90,544.60

6,514.000 90,544.60

0.000 0.00

0123

CY  EXCAVATION FOR BOX CULVERTS
0127 

4101.06      444.00 1,403.500 623,154.00

1,403.500 623,154.00

603.705 268,045.02

153.705 68,245.02

0124

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0128 

4151.10      1.60 153,026.000 244,841.60

153,026.000 244,841.60

104,423.000 167,076.80

41,796.000 66,873.60

0125

LB  EPOXY COATED REINFORCING STEEL FOR
BOX CULVERT

0129 

6040.00      43,500.00 1.000 43,500.00

1.000 43,500.00

1.000 43,500.00

0.000 0.00

0126

EACHREMOVE STRUCTURE

AT STATION 119+18.50

0130 

6052.55      36,400.00 1.000 36,400.00

1.000 36,400.00

1.000 36,400.00

0.000 0.00

0127

LS  ACCESS CROSSING
0131 

8010.03      72.20 209.200 15,104.24

209.200 15,104.24

209.200 15,104.24

0.000 0.00

0128

CY  CRUSHED ROCK FOR BASE COURSE
0132 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   9 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P702.18      66.70 21.000 1,400.70

21.000 1,400.70

0.000 0.00

0.000 0.00

0129

LF  18" STORM SEWER PIPE, TYPE 1
0133 

P702.42      200.00 4.000 800.00

4.000 800.00

0.000 0.00

0.000 0.00

0130

LF  42" STORM SEWER PIPE, TYPE 1
0134 

Contracted 1,091,095.14

Current 1,091,095.14

In place 647,670.66

This Estimate 135,118.62

GROUP 4A CULVERT AT STATION 119+17.70 QUAD 14' X 14 ' X 151' 

GROUP 4B WATER MAIN AND SANITARY SEWER

0030.40      77,770.00 1.000 77,770.00

1.000 77,770.00

0.830 64,542.03

0.000 0.00

0131

LS  MOBILIZATION
0135 0173 

1136.07      222.00 4.000 888.00

4.000 888.00

4.000 888.00

0.000 0.00

0132

LF  REMOVE

CONCRETE ENCASEMENT

0136 

4042.51      1,110.00 2.000 2,220.00

2.000 2,220.00

0.000 0.00

0.000 0.00

0133

EACHTAPPING EXISTING SANITARY SEWER
MANHOLE

(REPLACE INVERT)

0174 

4043.51      22.20 41.000 910.20

41.000 910.20

0.000 0.00

0.000 0.00

0134

LF  REMOVE SANITARY SEWER PIPE
0175 

4731.08      66.70 41.000 2,734.70

41.000 2,734.70

0.000 0.00

0.000 0.00

0135

LF  8" SANITARY SEWER PIPE
0176 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   10 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4795.06      333.00 1.000 333.00

1.000 333.00

0.000 0.00

0.000 0.00

0136

EACH8" X 6" P.V.C. WYE

(REBUILD SANITARY SEWER SERVICE)

0177 

4795.94      778.00 1.000 778.00

1.000 778.00

0.000 0.00

0.000 0.00

0137

EACH16" PLUG
0137 

4795.98      222.00 1.000 222.00

1.000 222.00

0.000 0.00

0.000 0.00

0138

EACH12" PLUG
0178 

4796.00      111.00 2.000 222.00

2.000 222.00

0.000 0.00

0.000 0.00

0139

EACH6" PLUG
0138 0179 

W176.01      25.60 214.000 5,478.40

214.000 5,478.40

75.000 1,920.00

0.000 0.00

0141

LF  1" COPPER WATER SERVICE
0181 

W176.05      27.70 89.000 2,465.30

89.000 2,465.30

0.000 0.00

0.000 0.00

0142

LF  1 1/4" COPPER WATER SERVICE
0182 

W176.12      33.30 102.000 3,396.60

102.000 3,396.60

0.000 0.00

0.000 0.00

0143

LF  2"  COPPER WATER SERVICE
0183 

W176.53      27.70 170.000 4,709.00

170.000 4,709.00

0.000 0.00

0.000 0.00

0144

LF  TEMPORARY WATER SERVICE

2"

0140 

W180.00      445.00 40.070 17,831.15

40.070 17,831.15

26.660 11,863.70

0.000 0.00

0145

CY  CONCRETE CLASS 47B-3500 FOR BLOCKS AND
ANCHORAGES

0141 0184 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   10 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W180.10      2.20 940.600 2,069.32

940.600 2,069.32

712.300 1,567.06

0.000 0.00

0146

LB  REINFORCING STEEL FOR BLOCKS AND
ANCHORAGES

0142 0185 

W200.46      44.40 63.000 2,797.20

63.000 2,797.20

15.000 666.00

0.000 0.00

0147

EACH6" RETAINER GLAND
0143 0186 

W200.48      68.90 16.000 1,102.40

16.000 1,102.40

0.000 0.00

0.000 0.00

0148

EACH8" RETAINER GLAND
0144 0187 

W200.52      131.00 6.000 786.00

6.000 786.00

0.000 0.00

0.000 0.00

0149

EACH12" RETAINER GLAND
0188 

W200.56      277.00 47.000 13,019.00

47.000 13,019.00

18.000 4,986.00

0.000 0.00

0150

EACH16" RETAINER GLAND
0189 

W200.60      520.00 16.000 8,320.00

16.000 8,320.00

16.000 8,320.00

0.000 0.00

0151

EACH24" RETAINER GLAND
0145 

W200.70      283.00 4.000 1,132.00

4.000 1,132.00

1.000 283.00

0.000 0.00

0152

EACHANCHORING ELBOW, M.J.
0146 0190 

W200.71      239.00 17.000 4,063.00

17.000 4,063.00

8.000 1,912.00

0.000 0.00

0153

EACHANCHOR COUPLING, M.J.
0147 0191 

W205.06      47.80 464.000 22,179.20

464.000 22,179.20

211.000 10,085.80

0.000 0.00

0154

LF  6" WATER MAIN PIPE
0148 0192 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   11 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W205.08      53.40 67.000 3,577.80

67.000 3,577.80

0.000 0.00

0.000 0.00

0155

LF  8" WATER MAIN PIPE
0149 0193 

W205.12      64.50 4.000 258.00

4.000 258.00

0.000 0.00

0.000 0.00

0156

LF  12" WATER MAIN PIPE
0194 

W205.16      78.00 2,671.000 208,338.00

2,649.000 206,622.00

1,553.000 121,134.00

0.000 0.00

0157

LF  16" WATER MAIN PIPE
0150 0195 

W205.24      220.00 138.000 30,360.00

138.000 30,360.00

154.500 33,990.00

0.000 0.00

0158

LF  24" WATER MAIN PIPE
0151 

W205.91      167.00 203.500 33,984.50

203.500 33,984.50

253.000 42,251.00

0.000 0.00

0159

LF  CONCRETE ENCASEMENT
0152 

W219.36      930.00 19.000 17,670.00

19.000 17,670.00

9.000 8,370.00

0.000 0.00

0160

EACH6" GATE VALVE
0153 0196 

W219.38      1,700.00 2.000 3,400.00

2.000 3,400.00

0.000 0.00

0.000 0.00

0161

EACH8" GATE VALVE
0197 

W221.66      3,020.00 7.000 21,140.00

7.000 21,140.00

3.000 9,060.00

0.000 0.00

0162

EACH16" BUTTERFLY VALVE, M.J.
0154 0198 

W222.15      2,750.00 18.000 49,500.00

18.000 49,500.00

8.000 22,000.00

0.000 0.00

0163

EACH5 1/4" FIRE HYDRANT
0155 0199 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   11 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W350.42      3,610.00 7.000 25,270.00

7.000 25,270.00

3.000 10,830.00

0.000 0.00

0164

EACH24" X 6" TAPPING SLEEVE AND VALVE
0156 

W355.26      222.00 3.000 666.00

3.000 666.00

0.000 0.00

0.000 0.00

0165

EACH8" SOLID SLEEVE
0157 0200 

W355.30      388.00 1.000 388.00

1.000 388.00

0.000 0.00

0.000 0.00

0166

EACH12" SOLID SLEEVE

M.J.

0201 

W355.35      855.00 2.000 1,710.00

2.000 1,710.00

1.000 855.00

0.000 0.00

0167

EACH16" SOLID SLEEVE

M.J.

0202 

W355.40      1,888.00 4.000 7,552.00

4.000 7,552.00

4.000 7,552.00

0.000 0.00

0168

EACH24" SOLID SLEEVE
0158 

W356.14      370.00 1.000 370.00

1.000 370.00

0.000 0.00

0.000 0.00

0169

EACH8" X 6" TEE
0159 

W356.25      1,402.00 7.000 9,814.00

7.000 9,814.00

4.000 5,608.00

0.000 0.00

0170

EACH16" X 6" TEE
0160 0203 

W356.26      1,795.00 1.000 1,795.00

1.000 1,795.00

0.000 0.00

0.000 0.00

0171

EACH16" X 12" TEE
0204 

W356.38      2,450.00 1.000 2,450.00

1.000 2,450.00

1.000 2,450.00

0.000 0.00

0172

EACH16" X 16" TEE
0205 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   12 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W356.41      1,505.00 2.000 3,010.00

2.000 3,010.00

0.000 0.00

0.000 0.00

0173

EACH16" X 8" TEE
0206 

W357.16      177.00 7.000 1,239.00

7.000 1,239.00

2.000 354.00

0.000 0.00

0174

EACH6"- 45 DEGREE BEND
0161 0207 

W357.20      205.00 3.000 615.00

3.000 615.00

0.000 0.00

0.000 0.00

0175

EACH6"- 90 DEGREE BEND
0162 

W357.48      167.00 5.000 835.00

5.000 835.00

0.000 0.00

0.000 0.00

0176

EACH6" - 11 1/4 DEGREE BEND
0163 

W357.49      222.00 1.000 222.00

1.000 222.00

0.000 0.00

0.000 0.00

0177

EACH8" - 11 1/4 DEGREE BEND
0208 

W357.52      167.00 2.000 334.00

2.000 334.00

2.000 334.00

0.000 0.00

0178

EACH6" - 22 1/2 DEGREE BEND
0164 

W357.55      1,125.00 6.000 6,750.00

6.000 6,750.00

4.000 4,500.00

0.000 0.00

0179

EACH16" - 22 1/2 DEGREE BEND, M.J.
0209 

W357.58      1,125.00 1.000 1,125.00

1.000 1,125.00

0.000 0.00

0.000 0.00

0180

EACH16" - 11 1/4 DEGREE BEND MJ
0210 

W357.75      2,610.00 4.000 10,440.00

4.000 10,440.00

4.000 10,440.00

0.000 0.00

0181

EACH24" - 45 DEGREE BEND
0165 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   12 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W358.28      920.00 1.000 920.00

1.000 920.00

1.000 920.00

0.000 0.00

0182

EACH16" X 6" REDUCER
0211 

W700.00      500.00 7.000 3,500.00

7.000 3,500.00

1.000 500.00

0.000 0.00

0183

EACHINSTALL WATER SERVICE, CURB STOP AND
BOX

0166 

W722.50      1.10 2,072.000 2,279.20

2,132.000 2,345.20

0.000 0.00

0.000 0.00

0184

EACHABANDON WATER MAIN
0212 

W750.10      1,111.00 6.000 6,666.00

6.000 6,666.00

2.000 2,222.00

0.000 0.00

0185

EACHREMOVE FIRE HYDRANT
0167 0213 

W800.06      222.00 2.000 444.00

2.000 444.00

0.000 0.00

0.000 0.00

0186

EACHREMOVE GATE VALVE
0168 

W800.12      222.00 4.000 888.00

4.000 888.00

1.000 222.00

0.000 0.00

0187

EACHREMOVE TEE
0169 0214 

W800.14      222.00 1.000 222.00

1.000 222.00

0.000 0.00

0.000 0.00

0188

EACHREMOVE REDUCER
0215 

W800.21      11.10 975.000 10,822.50

914.000 10,145.40

554.000 6,149.40

0.000 0.00

0189

LF  REMOVE WATER MAIN PIPE
0170 0216 

W800.27      333.00 1.000 333.00

1.000 333.00

0.000 0.00

0.000 0.00

0190

EACHREMOVE BUTTERFLY VALVE
0171 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   13 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W800.40      222.00 7.000 1,554.00

7.000 1,554.00

8.000 1,776.00

0.000 0.00

0191

EACHREMOVE BEND
0172 0217 

W205.16      157.50 0.000 0.00

22.000 3,465.00

0.000 0.00

0.000 0.00

4009

LF  16" WATER MAIN PIPE

Restraint Joint

4009 

W357.56      1,365.00 0.000 0.00

4.000 5,460.00

0.000 0.00

0.000 0.00

4010

EACH16" - 45 DEGREE BEND, M.J.
4010 

W200.56      262.50 0.000 0.00

8.000 2,100.00

0.000 0.00

0.000 0.00

4011

EACH16" RETAINER GLAND
4011 

W180.00      420.00 0.000 0.00

20.460 8,593.20

0.000 0.00

0.000 0.00

4012

CY  CONCRETE CLASS 47B-3500 FOR BLOCKS AND
ANCHORAGES

4012 

W180.10      2.10 0.000 0.00

93.800 196.98

0.000 0.00

0.000 0.00

4013

LB  REINFORCING STEEL FOR BLOCKS AND
ANCHORAGES

4013 

W358.28      525.00 0.000 0.00

1.000 525.00

0.000 0.00

0.000 0.00

4014

EACH16" X 6" REDUCER

Temporary

4014 

W200.56      210.00 0.000 0.00

1.000 210.00

0.000 0.00

0.000 0.00

4015

EACH16" RETAINER GLAND

Temporary

4015 

W200.71      194.25 0.000 0.00

2.000 388.50

0.000 0.00

0.000 0.00

4016

EACHANCHOR COUPLING, M.J.

6", Temporary

4016 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   13 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

W220.06      877.80 0.000 0.00

1.000 877.80

0.000 0.00

0.000 0.00

4017

EACH6" GATE VALVE, M.J.

Temporary

4017 

W222.96      2,940.00 0.000 0.00

1.000 2,940.00

0.000 0.00

0.000 0.00

4018

EACHBLOW OFF HYDRANT ASSEMBLY

Temporary

4018 

3900.18      1,575.00 0.000 0.00

1.000 1,575.00

0.000 0.00

0.000 0.00

4019

LS  ADDITIONAL WORK

Expose 16" & 24" Water Main

4019 

3900.20      3,150.00 0.000 0.00

1.000 3,150.00

0.000 0.00

0.000 0.00

4020

LS  ADDITIONAL COST

Protect Existing Water Mains, Sta. 132+90 RT

4020 

6310.11      6,825.00 0.000 0.00

1.000 6,825.00

0.000 0.00

0.000 0.00

4021

LS  STEEL SHEET PILING

Temporary Shoring at Sta. 132+90 RT

4021 

5999.85      1,394.00 0.000 0.00

1.000 1,394.00

0.000 0.00

0.000 0.00

4022

LS  STEEL

Stainless Steel Straps for Gravity Blocks

4022 

3900.18      1,575.00 0.000 0.00

1.000 1,575.00

0.000 0.00

0.000 0.00

4023

LS  ADDITIONAL WORK

16" Water Main Wet Hookup

4023 

3900.20      2,535.00 0.000 0.00

1.000 2,535.00

0.000 0.00

0.000 0.00

4024

LS  ADDITIONAL COST

Additional 16" Restraint Joint Pipe

4024 

6970.00      1,493.00 0.000 0.00

1.000 1,493.00

0.000 0.00

0.000 0.00

4025

LS  FREIGHT

Water Main Fittings at Sta. 132+90 RT

4025 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   14 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3999.81      262.50 0.000 0.00

1.000 262.50

0.000 0.00

0.000 0.00

4026

LS  BACKFILL

Rock at Sta. 132+90 RT

4026 

Contracted 645,868.47

Current 687,107.35

In place 398,550.99

This Estimate 0.00

GROUP 4B WATER MAIN AND SANITARY SEWER

GROUP 8B ELECTRICAL

0030.80      5,840.00 1.000 5,840.00

1.000 5,840.00

1.000 5,840.00

1.000 5,840.00

0192

LS  MOBILIZATION
0218 

7320.95      215.00 4.000 860.00

4.000 860.00

0.000 0.00

0.000 0.00

0193

EACHFIBER OPTIC SIGN
0219 

A001.35      1,090.00 3.000 3,270.00

3.000 3,270.00

0.000 0.00

0.000 0.00

0194

EACHPULL BOX, TYPE FOR-27
0220 

A001.37      495.00 5.000 2,475.00

5.000 2,475.00

0.000 0.00

0.000 0.00

0195

EACHPULL BOX, TYPE T6
0221 

A001.38      1,920.00 7.000 13,440.00

7.000 13,440.00

3.000 5,760.00

0.000 0.00

0196

EACHPULL BOX, TYPE T48
0222 

A010.60      950.00 9.000 8,550.00

9.000 8,550.00

0.000 0.00

0.000 0.00

0197

EACHUNDERDECK LUMINAIRE, TYPE UD-100
0223 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   14 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A010.70      450.00 23.000 10,350.00

23.000 10,350.00

5.000 2,250.00

5.000 2,250.00

0198

EACHLUMINAIRE

80' GREY LED-PC

0224 

A012.61      10,800.00 2.000 21,600.00

2.000 21,600.00

0.000 0.00

0.000 0.00

0199

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE MA2-50-45-12T-5.0

(LESS ARM)

0225 

A012.88      10,800.00 1.000 10,800.00

1.000 10,800.00

0.000 0.00

0.000 0.00

0200

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE, TYPE MA2-55-45-12T-5.0

(LESS ARM)

0226 

A013.15      11,000.00 1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

1.000 11,000.00

0201

EACHCOMBINATION MAST ARM SIGNAL AND
LIGHTING POLE,  TYPE MA2-60-45-12T-5.0

(LESS ARM)

0227 

A065.47      5.30 330.000 1,749.00

330.000 1,749.00

0.000 0.00

0.000 0.00

0202

LF  3/4-INCH PVC CONDUIT
0228 

A070.07      14.40 3,424.000 49,305.60

3,424.000 49,305.60

1,007.000 14,500.80

0.000 0.00

0203

LF  1 1/4-INCH CONDUIT IN TRENCH
0229 

A070.10      4.50 3,920.000 17,640.00

3,920.000 17,640.00

683.000 3,073.50

0.000 0.00

0204

LF  1 1/2-INCH CONDUIT IN TRENCH
0230 

A070.14      4.70 182.000 855.40

182.000 855.40

0.000 0.00

0.000 0.00

0205

LF  2-INCH CONDUIT IN TRENCH
0231 

A070.18      11.70 47.000 549.90

47.000 549.90

9.000 105.30

0.000 0.00

0206

LF  3-INCH CONDUIT IN TRENCH
0232 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   15 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A070.22      9.90 325.000 3,217.50

325.000 3,217.50

55.000 544.50

0.000 0.00

0207

LF  4-INCH CONDUIT IN TRENCH
0233 

A074.12      15.00 74.000 1,110.00

74.000 1,110.00

0.000 0.00

0.000 0.00

0208

LF  1 1/2-INCH CONDUIT, JACKED
0234 

A074.14      24.80 25.000 620.00

25.000 620.00

0.000 0.00

0.000 0.00

0209

LF  2-INCH CONDUIT, JACKED
0235 

A079.43      2.00 4,573.000 9,146.00

4,573.000 9,146.00

662.000 1,324.00

662.000 1,324.00

0210

LF  #8 GROUNDING CONDUCTOR
0236 

A079.44      1.80 330.000 594.00

330.000 594.00

0.000 0.00

0.000 0.00

0211

LF  #10 GROUNDING CONDUCTOR
0237 

A080.24      2.10 9,146.000 19,206.60

9,146.000 19,206.60

1,324.000 2,780.40

1,324.000 2,780.40

0212

LF  STREET LIGHTING CABLE, NO. 6 USE
0238 

A080.32      2.00 80.000 160.00

80.000 160.00

0.000 0.00

0.000 0.00

0213

LF  STREET LIGHTING CABLE, NO. 8 USE
0239 

A080.35      1.80 580.000 1,044.00

580.000 1,044.00

0.000 0.00

0.000 0.00

0214

LF  STREET LIGHTING CABLE, NO. 10 USE
0240 

A082.34      3.50 12.000 42.00

12.000 42.00

0.000 0.00

0.000 0.00

0215

LF  DIRECT BURIAL CABLE, NO. 6 USE
0241 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   15 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A082.47      3.20 6.000 19.20

6.000 19.20

0.000 0.00

0.000 0.00

0216

LF  DIRECT BURIAL CABLE, NO. 8
0242 

A082.60      3.20 234.000 748.80

234.000 748.80

0.000 0.00

0.000 0.00

0217

LF  DIRECT BURIAL CABLE, NO. 8 USE
0243 

A082.90      3.10 117.000 362.70

117.000 362.70

0.000 0.00

0.000 0.00

0218

LF  DIRECT BURIAL CABLE

NO. 10

0244 

A100.10      383.00 3.000 1,149.00

3.000 1,149.00

0.000 0.00

0.000 0.00

0219

EACHELECTRICAL SERVICE
0245 

A190.00      2,768.00 5.000 13,840.00

5.000 13,840.00

0.000 0.00

0.000 0.00

0220

EACHSTREET LIGHTING UNIT

TYPE SL-A-C-45-12T-5.0

0246 

A190.01      2,768.00 12.000 33,216.00

12.000 33,216.00

4.000 11,072.00

4.000 11,072.00

0221

EACHSTREET LIGHTING UNIT

TYPE SL-A-45-12T-5.0

0247 

A190.15      2,400.00 2.000 4,800.00

2.000 4,800.00

0.000 0.00

0.000 0.00

0222

EACHSTREET LIGHTING UNIT TYPE
SL-EM-45-12T-5.0

0248 

A630.20      360.00 1.000 360.00

1.000 360.00

0.000 0.00

0.000 0.00

0223

EACHREMOVE PULL BOX
0249 

Contracted 247,920.70

Current 247,920.70

In place 58,250.50

This Estimate 34,266.40

GROUP 8B ELECTRICAL



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   16 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 8C SIGNING

0030.80      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0224

LS  MOBILIZATION
0250 

7308.10      167.00 1.000 167.00

1.000 167.00

0.000 0.00

0.000 0.00

0225

EACHREMOVE SIGN
0251 

7320.15      250.00 2.000 500.00

2.000 500.00

0.000 0.00

0.000 0.00

0226

EACHINSTALL TRAFFIC SIGN AND POST
0252 

7320.50      139.00 8.000 1,112.00

8.000 1,112.00

0.000 0.00

0.000 0.00

0227

EACHSTREET NAME SIGN
0253 

7321.00      47.30 124.250 5,877.03

124.250 5,877.03

0.000 0.00

0.000 0.00

0228

SF  TYPE A SIGN
0254 

7333.00      139.00 22.000 3,058.00

22.000 3,058.00

0.000 0.00

0.000 0.00

0229

EACHSIGN POST
0255 

7390.00      139.00 16.000 2,224.00

16.000 2,224.00

0.000 0.00

0.000 0.00

0230

EACHREMOVE SIGN AND POST
0256 

Contracted 13,938.03

Current 13,938.03

In place 0.00

This Estimate 0.00

GROUP 8C SIGNING

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   16 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 18,399.000 9,199.50

18,399.000 9,199.50

25,768.000 12,884.00

5,522.000 2,761.00

0231

BDAYBARRICADE, TYPE II
0257 

0001.10      3.40 6,297.000 21,409.80

6,297.000 21,409.80

4,500.000 15,300.00

717.000 2,437.80

0232

BDAYBARRICADE, TYPE III
0258 

0001.75      5.60 180.000 1,008.00

180.000 1,008.00

0.000 0.00

0.000 0.00

0233

EACHTEMPORARY SIGN DAY
0259 

0001.90      1.10 27,671.000 30,438.10

27,671.000 30,438.10

16,750.000 18,425.00

2,848.000 3,132.80

0234

EACHSIGN DAY
0260 

0001.99      1.10 4,640.000 5,104.00

4,640.000 5,104.00

2,502.000 2,752.20

438.000 481.80

0235

EACHCONTRACTOR FURNISHED SIGN DAY
0261 

0002.30      1.10 1,180.000 1,298.00

1,180.000 1,298.00

3,703.000 4,073.30

0.000 0.00

0236

LF  PAVEMENT MARKING REMOVAL
0262 

0002.32      11.10 15.000 166.50

15.000 166.50

0.000 0.00

0.000 0.00

0237

SF  PAVEMENT MARKING REMOVAL
0263 

0002.44      0.60 14,540.000 8,724.00

14,540.000 8,724.00

9,112.000 5,467.20

1,800.000 1,080.00

0238

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0264 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   17 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.53      16.70 15.000 250.50

15.000 250.50

0.000 0.00

0.000 0.00

0239

EACHRAISED PAVEMENT MARKER
0265 

0002.85      28.00 5.000 140.00

5.000 140.00

0.000 0.00

0.000 0.00

0240

EACHTUBULAR POST
0266 

0002.97      250.00 90.000 22,500.00

90.000 22,500.00

202.000 50,500.00

31.000 7,750.00

0241

DAY FLASHING ARROW PANEL
0267 

0003.10      450.00 100.000 45,000.00

100.000 45,000.00

4.000 1,800.00

0.000 0.00

0242

DAY FLAGGING
0268 

0003.50      60.00 150.000 9,000.00

150.000 9,000.00

100.000 6,000.00

0.000 0.00

0243

LF  CONCRETE PROTECTION BARRIER
0269 

0030.00      5,500.00 1.000 5,500.00

1.000 5,500.00

1.000 5,500.00

0.000 0.00

0244

LS  MOBILIZATION
0270 

9110.01      89.00 50.000 4,450.00

50.000 4,450.00

0.000 0.00

0.000 0.00

0245

HOURRENTAL OF LOADER, FULLY OPERATED
0271 

9110.03      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0246

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0272 

9110.07      126.00 50.000 6,300.00

50.000 6,300.00

3.000 378.00

0.000 0.00

0247

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0273 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   17 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      130.00 50.000 6,500.00

50.000 6,500.00

0.000 0.00

0.000 0.00

0248

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0274 

L022.75      4.20 800.000 3,360.00

800.000 3,360.00

0.000 0.00

0.000 0.00

0249

LF  TEMPORARY SILT CHECK
0275 

L022.90      4.20 800.000 3,360.00

800.000 3,360.00

2,178.000 9,147.60

0.000 0.00

0250

LF  TEMPORARY SILT FENCE
0276 

L022.92      7.80 200.000 1,560.00

200.000 1,560.00

42.000 327.60

0.000 0.00

0251

LF  TEMPORARY EARTH CHECK
0277 

L032.70      445.00 3.000 1,335.00

3.000 1,335.00

1.500 667.50

1.500 667.50

0252

TON TEMPORARY MULCH
0278 

L860.24      833.00 13.000 10,829.00

13.000 10,829.00

5.000 4,165.00

2.000 1,666.00

0253

EACHSTORM EVENT RESTORATION - INCENTIVE
0279 

L860.50      5,200.00 1.000 5,200.00

1.000 5,200.00

0.000 0.00

0.000 0.00

0254

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0280 

1017.00      37,000.00 1.000 37,000.00

1.000 37,000.00

0.500 18,500.00

0.000 0.00

3000

LS  CONSTRUCTION STAKING AND SURVEYING
0281 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   18 of 25

Nebraska Department of Roads Date: 12.01.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0020.00      2.00 0.000 0.00

1,500.000 3,000.00

126.500 253.00

97.500 195.00

4001

HOURTRAINING
4001 

Contracted 243,632.40

Current 246,632.40

In place 156,140.40

This Estimate 20,171.90

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 6,876,253.61

Current 6,920,492.49

In place 3,192,769.61

This Estimate 637,290.97

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   18 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.35      PULL BOX, TYPE FOR-27

Project 13141  000   

Prpsl Line Nbr 0194

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

319118    

FOR-27 Pull box

3.00 1,185.00S.P. Initial Payment0007

$1,185.00Total for stockpile nbr 1: 3.00

$1,185.00Total for proposal line nbr 0194: 3.00

$1,185.00Total for item code A001.35: 3.00

Item Cd Item Desc

A001.37      PULL BOX, TYPE T6

Project 13141  000   

Prpsl Line Nbr 0195

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S500700044

T6 Pull Box

5.00 750.00S.P. Initial Payment0007

$750.00Total for stockpile nbr 1: 5.00

$750.00Total for proposal line nbr 0195: 5.00

$750.00Total for item code A001.37: 5.00

Item Cd Item Desc

A001.38      PULL BOX, TYPE T48

Project 13141  000   

Prpsl Line Nbr 0196

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

319118    

T48 Pull Box

4.00 2,100.00S.P. Initial Payment0007



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   19 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A001.38      PULL BOX, TYPE T48

Project 13141  000   

Prpsl Line Nbr 0196

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

319118    

T48 Pull Box

-3.00 -1,575.00S.P. Adjustment0007

$525.00Total for stockpile nbr 1: 1.00

$525.00Total for proposal line nbr 0196: 1.00

$525.00Total for item code A001.38: 1.00

Item Cd Item Desc

A010.60      UNDERDECK LUMINAIRE, TYPE UD-100

Project 13141  000   

Prpsl Line Nbr 0197

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6314994  

Underdeck Luminaire, Type UD-100

9.00 4,363.74S.P. Initial Payment0005

$4,363.74Total for stockpile nbr 1: 9.00

$4,363.74Total for proposal line nbr 0197: 9.00

$4,363.74Total for item code A010.60: 9.00

Item Cd Item Desc

A010.70      LUMINAIRE

Project 13141  000   

Prpsl Line Nbr 0198

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S500420668

Luminaire, 80' Grey LED-PC

9.00 4,287.33S.P. Initial Payment0005

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   19 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A010.70      LUMINAIRE

Project 13141  000   

Prpsl Line Nbr 0198

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S500420668

Luminaire, 80' Grey LED-PC

-5.00 -2,381.85S.P. Adjustment0008

$1,905.48Total for stockpile nbr 1: 4.00

$1,905.48Total for proposal line nbr 0198: 4.00

$1,905.48Total for item code A010.70: 4.00

Item Cd Item Desc

A012.61      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE MA2-50-4

Project 13141  000   

Prpsl Line Nbr 0199

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6310717  

Signal Pole, MA2-50-45-12T-5

2.00 10,924.92S.P. Initial Payment0005

$10,924.92Total for stockpile nbr 1: 2.00

$10,924.92Total for proposal line nbr 0199: 2.00

$10,924.92Total for item code A012.61: 2.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   20 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A012.88      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE, TYPE MA2-55-4

Project 13141  000   

Prpsl Line Nbr 0200

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6310717  

Siganl Pole MA2-55-45-12T-5

1.00 5,462.46S.P. Initial Payment0005

$5,462.46Total for stockpile nbr 1: 1.00

$5,462.46Total for proposal line nbr 0200: 1.00

$5,462.46Total for item code A012.88: 1.00

Item Cd Item Desc

A013.15      COMBINATION MAST ARM SIGNAL AND LIGHTING POLE,  TYPE MA2-60-

Project 13141  000   

Prpsl Line Nbr 0201

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6310717  

Signal Pole MA2-60-45-12T-5

1.00 5,644.46S.P. Initial Payment0005

S6310717  

Signal Pole MA2-60-45-12T-5

-1.00 -5,644.46S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0201: 0.00

$0.00Total for item code A013.15: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   20 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A065.47      3/4-INCH PVC CONDUIT

Project 13141  000   

Prpsl Line Nbr 0202

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4340004   

3/4" PVC Conduit

330.00 61.81S.P. Initial Payment0005

$61.81Total for stockpile nbr 1: 330.00

$61.81Total for proposal line nbr 0202: 330.00

$61.81Total for item code A065.47: 330.00

Item Cd Item Desc

A070.07      1 1/4-INCH CONDUIT IN TRENCH

Project 13141  000   

Prpsl Line Nbr 0203

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4339035   

1 1/4" Conduit In Trench

29,000.00 10,842.81S.P. Initial Payment0005

4339035   

1 1/4" Conduit In Trench

-1,007.00 -376.51S.P. Adjustment0007

$10,466.30Total for stockpile nbr 1: 27,993.00

$10,466.30Total for proposal line nbr 0203: 27,993.00

$10,466.30Total for item code A070.07: 27,993.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   21 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.10      1 1/2-INCH CONDUIT IN TRENCH

Project 13141  000   

Prpsl Line Nbr 0204

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4340004   

1 1/2" Conduit In Trench

3,920.00 1,764.00S.P. Initial Payment0005

4340004   

1 1/2" Conduit In Trench

-683.00 -307.35S.P. Adjustment0007

$1,456.65Total for stockpile nbr 1: 3,237.00

$1,456.65Total for proposal line nbr 0204: 3,237.00

$1,456.65Total for item code A070.10: 3,237.00

Item Cd Item Desc

A070.14      2-INCH CONDUIT IN TRENCH

Project 13141  000   

Prpsl Line Nbr 0205

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4340004   

2" Conduit In Trench

182.00 104.58S.P. Initial Payment0005

$104.58Total for stockpile nbr 1: 182.00

$104.58Total for proposal line nbr 0205: 182.00

$104.58Total for item code A070.14: 182.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   21 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A070.18      3-INCH CONDUIT IN TRENCH

Project 13141  000   

Prpsl Line Nbr 0206

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4340004   

3" Conduit In Trench

182.00 204.11S.P. Initial Payment0005

4340004   

3" Conduit In Trench

-9.00 -10.09S.P. Adjustment0007

$194.02Total for stockpile nbr 1: 173.00

$194.02Total for proposal line nbr 0206: 173.00

$194.02Total for item code A070.18: 173.00

Item Cd Item Desc

A070.22      4-INCH CONDUIT IN TRENCH

Project 13141  000   

Prpsl Line Nbr 0207

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4340004   

4" Conduit In Trench

325.00 502.78S.P. Initial Payment0005

4340004   

4" Conduit In Trench

-55.00 -85.09S.P. Adjustment0007

$417.69Total for stockpile nbr 1: 270.00

$417.69Total for proposal line nbr 0207: 270.00

$417.69Total for item code A070.22: 270.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   22 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A074.12      1 1/2-INCH CONDUIT, JACKED

Project 13141  000   

Prpsl Line Nbr 0208

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4340004   

1 1/2" Conduit Jacked

74.00 33.30S.P. Initial Payment0005

$33.30Total for stockpile nbr 1: 74.00

$33.30Total for proposal line nbr 0208: 74.00

$33.30Total for item code A074.12: 74.00

Item Cd Item Desc

A074.14      2-INCH CONDUIT, JACKED

Project 13141  000   

Prpsl Line Nbr 0209

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

4340004   

2" Conduit Jacked

25.00 14.37S.P. Initial Payment0005

$14.37Total for stockpile nbr 1: 25.00

$14.37Total for proposal line nbr 0209: 25.00

$14.37Total for item code A074.14: 25.00

Item Cd Item Desc

A079.43      #8 GROUNDING CONDUCTOR

Project 13141  000   

Prpsl Line Nbr 0210

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

#8 Grounding Conductor

2,218.00 627.47S.P. Initial Payment0005

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   22 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A079.43      #8 GROUNDING CONDUCTOR

Project 13141  000   

Prpsl Line Nbr 0210

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

#8 Grounding Conductor

-662.00 -187.28S.P. Adjustment0008

$440.19Total for stockpile nbr 1: 1,556.00

$440.19Total for proposal line nbr 0210: 1,556.00

$440.19Total for item code A079.43: 1,556.00

Item Cd Item Desc

A079.44      #10 GROUNDING CONDUCTOR

Project 13141  000   

Prpsl Line Nbr 0211

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

#10 Grounding Conductor

330.00 69.30S.P. Initial Payment0005

$69.30Total for stockpile nbr 1: 330.00

$69.30Total for proposal line nbr 0211: 330.00

$69.30Total for item code A079.44: 330.00

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 13141  000   

Prpsl Line Nbr 0212

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

St Lighting Cable No. 6 USE

4,573.00 1,956.51S.P. Initial Payment0005



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   23 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.24      STREET LIGHTING CABLE, NO. 6 USE

Project 13141  000   

Prpsl Line Nbr 0212

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

St Lighting Cable No. 6 USE

-1,324.00 -566.46S.P. Adjustment0008

$1,390.05Total for stockpile nbr 1: 3,249.00

$1,390.05Total for proposal line nbr 0212: 3,249.00

$1,390.05Total for item code A080.24: 3,249.00

Item Cd Item Desc

A080.32      STREET LIGHTING CABLE, NO. 8 USE

Project 13141  000   

Prpsl Line Nbr 0213

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

St. Lighting Cable No. 8 USE

80.00 22.63S.P. Initial Payment0005

$22.63Total for stockpile nbr 1: 80.00

$22.63Total for proposal line nbr 0213: 80.00

$22.63Total for item code A080.32: 80.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   23 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A080.35      STREET LIGHTING CABLE, NO. 10 USE

Project 13141  000   

Prpsl Line Nbr 0214

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

St. Lighting Cable No. 10 USE

580.00 121.80S.P. Initial Payment0005

$121.80Total for stockpile nbr 1: 580.00

$121.80Total for proposal line nbr 0214: 580.00

$121.80Total for item code A080.35: 580.00

Item Cd Item Desc

A082.34      DIRECT BURIAL CABLE, NO. 6 USE

Project 13141  000   

Prpsl Line Nbr 0215

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

Direct Burial Cable No. 6 USE

12.00 5.13S.P. Initial Payment0005

$5.13Total for stockpile nbr 1: 12.00

$5.13Total for proposal line nbr 0215: 12.00

$5.13Total for item code A082.34: 12.00



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   24 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A082.47      DIRECT BURIAL CABLE, NO. 8

Project 13141  000   

Prpsl Line Nbr 0216

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

Direct Burial Cable No. 8

6.00 2.57S.P. Initial Payment0005

$2.57Total for stockpile nbr 1: 6.00

$2.57Total for proposal line nbr 0216: 6.00

$2.57Total for item code A082.47: 6.00

Item Cd Item Desc

A082.60      DIRECT BURIAL CABLE, NO. 8 USE

Project 13141  000   

Prpsl Line Nbr 0217

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

Direct Burial Cable No. 8 USE

234.00 100.11S.P. Initial Payment0005

$100.11Total for stockpile nbr 1: 234.00

$100.11Total for proposal line nbr 0217: 234.00

$100.11Total for item code A082.60: 234.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   24 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A082.90      DIRECT BURIAL CABLE

Project 13141  000   

Prpsl Line Nbr 0218

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

433903500 

Direct Burial Cable No. 10

117.00 24.57S.P. Initial Payment0005

$24.57Total for stockpile nbr 1: 117.00

$24.57Total for proposal line nbr 0218: 117.00

$24.57Total for item code A082.90: 117.00

Item Cd Item Desc

A190.00      STREET LIGHTING UNIT

Project 13141  000   

Prpsl Line Nbr 0220

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6310717  

Street Lighting Unit, Type SL-A-C-45-12T-5.0

5.00 6,677.05S.P. Initial Payment0005

$6,677.05Total for stockpile nbr 1: 5.00

$6,677.05Total for proposal line nbr 0220: 5.00

$6,677.05Total for item code A190.00: 5.00

Item Cd Item Desc

A190.01      STREET LIGHTING UNIT

Project 13141  000   

Prpsl Line Nbr 0221

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6310717  

Street Lighting Unit, Type SL-A-45-12T-5.0

12.00 18,295.32S.P. Initial Payment0005



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1141X          

0008 Pay Period End Date: 11.07.2015

Estimate Summary to Contractor Page:   25 of 25

Nebraska Department of Roads Date: 12.01.2015

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

A190.01      STREET LIGHTING UNIT

Project 13141  000   

Prpsl Line Nbr 0221

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6310717  

Street Lighting Unit, Type SL-A-45-12T-5.0

-4.00 -6,098.44S.P. Adjustment0008

$12,196.88Total for stockpile nbr 1: 8.00

$12,196.88Total for proposal line nbr 0221: 8.00

$12,196.88Total for item code A190.01: 8.00

Item Cd Item Desc

A190.15      STREET LIGHTING UNIT TYPE SL-EM-45-12T-5.0

Project 13141  000   

Prpsl Line Nbr 0222

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

S6310717  

Street Lighting Unit, Type SL-EM-45-12T-5.0

2.00 2,129.22S.P. Initial Payment0005

$2,129.22Total for stockpile nbr 1: 2.00

$2,129.22Total for proposal line nbr 0222: 2.00

$2,129.22Total for item code A190.15: 2.00

$61,044.82Total remaining for contract:


